
CHANGE ORDER NO.1
CONTRACT # 03-033
PROJECT #

DA TE: 9115103
PROJECT DESCRIPTION: Annual City Fuel Requirements

P.O.# 030269

OWNER:

Brenco Marketing
1700 Kyle Avenue S
Bryan, TX 77805

Ph: 979-696-4540City of College Station
P.O. Box 9960
College Station, Texas 77842 Fax:

PURPOSE OF THIS CHANGE ORDER:

: Item 2:
litem 3:

I 1

$121,605.00

ORIGINAL CONTRACT AMOUNT
Change Order No.1
Change Order No.2
Change Order No.3
REVISED CONTRACT AMOUNT

~ % of Original Contract Amount

% of Original Contract Amount

% of Original Contract Amount

$ 486,420.00
$ 121,605.00
$
$
$608,025.00

Days

Days

Days

Days

Days

ORIGINAL CONTRACT TIME

Change Order No.1 Time Extension or Reduction
Change Order No.2 Time Extension or Reduction
Change Order No.3 Time Extension or Reduction
REVISED CONTRACT TIME 0

ORIGINAL SUBSTANTIAL COMPLETION DATE
REVISED SUBSTANTIAL COMPLETION DATE

N/A
N/A

APPROVED:

Date

1'- 3o-V...3

Date

N/A

~

CONTRACTOR Date

N/A

PROJECT ENGINEER Date

N/A

CITY ENGINEER Date

CITY SECRETARY Date


